

YSR CHEYUTHA -

SCHEDULE OF IMPLEMENTATION

SNO	DATE	NO OF DAYS	ACTIVITY
1	15 th June,2020	1	Finalization of SOPs for data collections
2	16 th June,2020	1	Principal Secretary, PR & RD will hold meeting with all Corporation Managing Directors and GSWS
2	17 th -19 th June, 2020	4	Mobile application modules screens development by GSWS
3	20 th -24 th June, 2020	5	Training on SOP of data collection to Welfare & Education Assistants(WEA), Ward Welfare & Development Secretaries(WWDS) and Village/Ward Volunteers on identification process
4	25 th , June to 2 nd July,2020	8	Door-door survey by the Village/Ward Volunteers Validation of eligible criteria with department APIs.
5	3 rd to 9 th July,2020	7	Social Audit – Display of draft eligible/ineligible applicants lists in Village/Ward Secretariats
6	10 th to 15 th July,2020	6	Finalization of lists by MPDOs/Municipal Commissioners and forward the same to respective District Level Executive Directors of BC,SC,ST & Minority Corporations
7	16 th to 20 th July,2020	5	Executive Directors of BC,SC,ST & Minority Corporations will obtain the approval of the District Collector.
8	21 st to 23 rd July,2020	3	Receiving of approved data from all districts corporations through online by SERP.
9	24 th to 31 st July,2020	7	<ul style="list-style-type: none">Preparation of Corporation wise requirement of budget.Submit proposal to Finance for adjustment of funds to corporation PD A/c.Validation of Beneficiary Bank Accounts.
10	1 st to 5 August, 2020	5	<ul style="list-style-type: none">Preparation of Bills in CFMSIssue of sanction proceedings for release of funds.Approval of Bills by MDs of Corporations
10	12 th August, 2020	1	<ul style="list-style-type: none">Launching of the YSR Cheyutha Scheme by the Hon'ble Chief MinisterTransfer of amount to the